4. Project Planning Phase

The Project Planning Phase focuses on organizing the implementation activities required to complete the **Implement Client Script & UI Policy (Incident)** project. The implementation was divided into a sequence of steps so that each requirement could be configured and verified properly.

The first step is to create the **High Impact Control UI Policy** on the Incident table. The policy will be configured with the condition **Impact is 1 – High** and the required field behavior will be defined.

The next step is to create the **UI Policy Action for the Urgency field**. This action will make the Urgency field read-only whenever the High Impact condition is satisfied.

After completing the UI Policy configuration, the required Client Scripts will be developed. The **onChange Client Script** will be created to automatically set Urgency to High when the Impact field changes to High.

The **onSubmit Client Script** will then be implemented to validate the Assigned To field. It will prevent the Incident from being saved when Impact is High and Assigned To is empty.

The final Client Script will be an **onCellEdit Client Script** for the State field. This will prevent users from modifying the State directly through list editing while still allowing changes through the Incident form.

After all configurations are completed, the project will be tested using different scenarios. Both successful and unsuccessful cases will be checked to confirm that the configured rules work correctly.

Planned Implementation Steps

1. Create the **High Impact Control UI Policy**.
2. Configure the Impact condition as **High**.
3. Configure the required UI Policy behavior.
4. Create the **Urgency UI Policy Action**.
5. Develop the **onChange Client Script**.
6. Develop the **onSubmit Client Script**.
7. Develop the **onCellEdit Client Script**.
8. Test High Impact Incident behavior.
9. Test Assigned To validation.
10. Test the reverse condition.
11. Test State list-edit restrictions.
12. Verify successful form-based updates.
13. Record the results and prepare the final documentation.

This planned sequence ensures that the project is implemented in an organized manner and that every requirement is covered before the final demonstration.

Phase Outcome

The planning phase provides a clear implementation roadmap for developing, testing, and documenting the ServiceNow Incident configuration